
FIELD CHANGE REQUEST (FCR) FORM 

 

Project Name: _Arkema Project Area – PDI Phase 1________  Project No.: _CF167______ 

Client: _LSS/Retia USA___________________________________  Request No.:  FCR‐07____                          

   

 

To:  _Madi Novak, EPA______________  Date:  _November 19, 2021_______________ 

 

Field Change Request Title: _Use Lexan Core tubes for Vibracoring 

 

Description: 

Subsurface sediment sampling will be conducted at 92 stations in the Arkema Project Area using a 

vibracorer.  The Arkema Project Area Pre‐Design Investigation (PDI) work plan specifies that 

aluminum core tubes will be used in the vibracorer (Section 4.4.1.1 of the Field Sampling Plan, 

Appendix A to the PDI work plan).  Gravity Consulting will be doing the vibracore work and their 

vibracore system uses 3.75 inch inside diameter by 0.060‐inch wall thickness Lexan core tubes 

instead of aluminum core tubes.  Lexan and aluminum core tubes work well for the vibracoring 

and are both compatible with Portland Harbor COCs.  One potential advantage of using the Lexan 

core tubes is that they are thinner‐walled and may provide slightly better recovery than aluminum 

core tubes.  Lexan tubes were used for the Bayer Project Area vibracore work.         

 

Recommended Change: 

Lexan core tubes will be used in the vibracorer instead of aluminum core tubes. 

Amber Lutey __________________  _     November 19, 2021 

Field Operations Lead (or designee)  Signature      Date 

 

Approval: 
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Project Manager      Signature      Date 
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EPA Remedial Project Manager    Signature      Date 
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